


CARE 
Grantee Final Report 
 
Grantee: Central Lake Superior Watershed Partnership 
Project location:  Marquette, Michigan 
Project title:  Earthkeepers CARE Project 
Grant period:  10-1-06 to 9-30-08 
Project Manager:  Carl Lindquist 
EPA Project Officer:  John Perrecone 
 
I. Your Partnership   
 
Please describe your CARE partnership and explain how it operated.  Please make 
sure that your description includes the following: 
 
Marquette is the largest city in the Upper Peninsula of Michigan and is faced with a 
variety environmental challenges that threaten water quality and quality of life including 
but not limited to; improper disposal of pharmaceuticals, household hazardous waste 
and electronic waste (e-waste), high levels of mercury in wastewater treatment plant 
effluent to Lake Superior and a high incidence of burn barrel use for trash disposal. The 
City of Marquette has critically elevated levels of mercury documented in the effluent of 
the Marquette Area Water Treatment Facility (MAWTF), which enters Lake Superior via 
the Carp River AOC. The primary source of mercury to the MAWTF has been attributed 
to over 30 dentist offices in the community. Although these problems pose serious 
environmental and health risks they also present great opportunities to involve the 
public in addressing them. In 2004 the Central Lake Superior Watershed Partnership 
(CSLWP) helped establish the Earth Keepers. Participating faiths included Catholic, 
Lutheran, Methodist, Episcopal, Jewish, Presbyterian, Buddhist, Unitarian, and Bahai. 
Other partners include, but are not limited to, Keweenaw Bay Indian Community (KBIC), 
The Nature Conservancy (TNC) and Northern Michigan University (NMU).  
 

Organization Type of Organization (non-
profit, business, small 
business, industry, business 
organization, academic 
institution, local government, 
state government, federal 
government, consultant, 
individual, other) 

Contact Name(s) 

1. Northern Initiatives Economic Development Org. Dennis West 
2. Great Lakes Youth 

Development 
Youth Development  Judy Wattson Olson 

3. Michigan Tech University University Nancy Auer 
4. Northern Michigan University University Dr. Ron Sundell 
5. Lake Superior State University University Greg Zimmerman 
6. Keweenaw Bay Indian 

Community 
Tribe Todd Warner 

7. City of Marquette Local Government Judy Akkala 
8. Churches Faith  Jon Magnuson 
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9. 30 Dentist Offices (LSDS) Business Gary Asano 
10.  Wastewater Treatment Plant Local Government Curt Goodman 

a. Did this project bring any new partners into your work?  How did the new 
partners aid the partnership and project? Yes, (see above). New partners helped 
us to achieve our pollution reduction goals.  

b. What role did your organization play in this partnership? The SWP staff 
designed, coordinated and implemented the project. What skills were most 
important from your organization to implement the project? Planning and 
logistics. 

c. Which partners were most active?  Tribal and Dentist partners were most active. 
How? Both worked consistently with SWP staff throughout the life of the project. 

d. What resources and strengths did each organization bring to the project? Each 
organization brought a different set of resources to the project but all 
organizations brought a high level of commitment to helping to protect our 
regional environment and quality of life. 

e. What efforts did you make to ensure that the most vulnerable community 
members were included in the partnership? Public outreach, including outreach 
through the churches, included the most vulnerable community members. 

f. What role did your EPA Project Officer play in the partnership?  John Perrecone 
provided technical assistance and resource and made site visits during the 
project. 

g. What barriers did your partnership experience and how did you overcome them 
(distrust, unequal power, control over money, differing priorities, process for 
reaching consensus, etc.)? We encountered very few barriers. The main barriers 
were logistical.  

h. How has this partnership improved relationships among those involved?  Please 
describe the working relationship that has improved the most and those that may 
still need work. The SWP and project partners have strengthened their 
relationships and are better positioned to take on other projects as they arise. 

i. Has your organization engaged in a similar process to CARE in which you had a 
similar role?  Please describe briefly. Yes, the SWP has engaged in numerous 
community based pollution prevention programs with local units of government 
and local tribes. 

j. Is there anything else about your partnership that you would like to share?  No. 
 
II. Your Project   
 
Please describe your CARE project and provide copies of important materials that you 
developed.  Please make sure that your description includes the following: 
 

a. What toxic risks did your project address? Primarily we addressed mercury in 
wastewater effluent, pharmaceuticals in local waterways and burn barrels.  

b. What toxic reduction strategies did you pursue? We used a variety of toxic 
reduction strategies including education, technical assistance and collections. 
Specifically, we provide dentists with technical assistance regarding mercury 
amalgam separators, we coordinate a pharmaceutical collection for the general 
public, tribes and Earth Keeper churches and provided all local units of 
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government (townships, cities, counties) with a model ordinance and additional 
information regarding burn barrels.   

c. How did you reach agreement on implementation decisions? We had weekly 
SWP staff meetings regarding implementation and usually had quarterly 
meetings with project partners. 

d. Did you reshape your partnership in any way to address strategy 
implementation?  Please explain. Not really. 

e. What outside resources (e.g., people, programs, approaches, etc.) were most 
important to your project? The Keewenaw Bay Indian Community was one of the 
most important partners to this project.  

f. Was there any environmental issue that EPA seemed to lack the tools or means 
(e.g., Partnership Programs, data tools, other expertise) to address?  If so, 
please describe the situation or need you had. No. 

g. How did you build momentum over the course of your project?  Did you secure 
any “early wins” to help build momentum?  Did you look for additional funding 
early on?  What was acquired? The most important early win was the successful 
pharmaceutical collection which netted over one ton of medications. We secured 
some additional funding from local units of government and tribes. 

h. What were the significant outputs of your project (meetings held, materials 
developed, people trained, etc.)? Significant project outputs included planning 
meetings, power point presentation, burn barrel information, public outreach 
materials and volunteers trained.  

i. What were your project’s most significant outcomes  (changes in policy, 
behavior, and practice, e.g., auto shops’ shift to less toxic materials, ban adopted 
on school bus idling, change in local agencies’ policy or procedures, school 
district commitment to IPM for pest control, etc.)? The projects most significant 
outcomes included the Superior Dental Society (over 30 dental offices) passing a 
unanimous resolution to voluntarily install mercury amalgam separators 
immediately after a presentation by the SWP on the high levels of mercury in the 
wastewater effluent entering Lake Superior. Many communities have to resort to 
regulatory approaches. Also, significant was the record breaking collection of 
over one ton of pharmaceuticals in 3 hours. The EPA featured this event in its 
Significant Activities report for April, 2007. Lastly, several local units of 
government have contacted the SWP regarding possibly adopting a burn barrel 
ordinance to address the issue of airborne pollutants in the their communities.  

j. What specific reductions in environmental risks did your project achieve?  1) 
Over 40% reduction in mercury level in effluent entering the Carp River and Lake 
Superior from the Marquette Wastewater Treatment Plant, 2) over 2,000 pounds 
of pharmaceuticals collected with the controlled substances having a street value 
of estimated at over $500,000 and 3) provide model burn barrel ordinances (hard 
copy and CD) to all townships (149), all counties (15) and most larger cities (13) 
in the Upper Peninsula of Michigan (see enclosed).  

k. Were there differences between your original plan and what actually occurred in 
your project?  Did you achieve your objectives?  Please explain.  What objectives 
were not met and why? No major differences. We achieved or exceeded all of 
our objectives. 

l. What other resources (not already covered in your discussion of your partnership 
or outside resources above) did your project mobilize, both financial and in kind? 
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Tribal resources were mobilized in addition to several community organization listed 
above. 
From your progress reports: 
 

Organization 
Support you received 
Financial (amount) Other 

Keweenaw Bay Indian 
Community 

$17,000 (total)  

City of Marquette $20,000  
 
III. Reflection 
 

a. How likely is it that the progress achieved could have been made without your 
CARE partnership? Our success would have been impossible in my opinion. 

b. What do you consider your project’s greatest achievement? Raising awareness 
and community involvement about several critical environmental problems.  

c. What was your greatest challenge and how did you deal with it? Coordinating 
project partners and the general public was the greatest challenge. We dealt with 
it by weekly staff meetings to prioritize challenges and opportunities. 

d. What would you do differently next time in terms of organizing and structuring 
your partnership to achieve your project objectives?  Reduce unnecessary 
meetings. 

e. How might you have been more strategic in designing or implementing your 
project?  Structure several smaller collections instead of one big collection. 

f. If you chose to create one, did you find using a logic model or other goal-driven 
model helpful?  Please explain.  Did the model change over time?  If so, how? 
No, we did not use a logic model.   

g. To what extend did your CARE community communicate or engage with other 
CARE communities and how was that interaction helpful? Staff participated in 
three separate CARE conferences and shared stories with other CARE 
recipients.   

h. Did media coverage play a role in your project?  If so, please explain. Yes, the 
project received widespread media coverage throughout the region, several 
Great Lakes states  and Canada. 

i. In what ways did you rely on EPA for assistance (assessing risks in your 
community, conflict resolution, partnership support, voluntary programs, such as 
Tools for Schools or Pollution Prevention)? EPA provided additional educational 
resources and technical support.  

j. What role did your Project Officer and other EPA staff play in your work?  What 
would you have liked more of or less of?  Our project officer paid site visits and 
answered questions throughout the project at the same time he did not get overly 
involved and allowed the project to succeed on its own locally-driven terms.  

k. To what extent do you think that this project increased the capacity of your 
organization?  Your partnership?  Your community?  Please provide examples. 
This project increased the capacity of the SWP through widespread recognition 
due to media attention and awards and the CARE network. It increased the 
capacity of our partnership and our communities to address complex problems. It 
increased the SWP ability to assist partners in accomplishing huge success 
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stories with limited funding, hopefully more funding will lead to more success 
stories.  

l. Did your project produce any new “community leaders?” Please describe. 
Several tribal members and local youth clearly have the potential to be future 
leaders based on their participation in this project.   

m. What advice would you offer to other communities undertaking similar work?  
Make it clear that all are welcome but also clear that there is a lead organization 
to coordinate a successful project.  

 
IV. What Next? 
 

a. Will members of your partnership continue to work on these issues? Yes, as 
funding allows.    

b. How will this work be sustained? Additional grants and limited local support.    
c. If neither your organization nor the members of the partnership plan to continue 

the work, please describe why. Not applicable. 
d. Please describe a continuing or next source of funding you have for your work or 

other groups in your community that have continued the work and have found 
funding. The SWP has received some additional funding through local tribes and 
units of government for several similar small scale pollution prevention projects.  

 
V. Feedback and Follow up 
 

a. Please share any thoughts you have about what EPA could do to improve the 
CARE program. Create more community based funding opportunities.  

b. We want to keep in touch and learn about the work that you do after your grant 
with CARE.  Would it be okay for someone from the headquarters CARE team to 
contact you in the future to talk about how your work is progressing?  Are there 
others we should contact instead of or in addition to you?  If so, please provide 
their contact information. Yes, please feel free to contact anyone on the SWP 
staff at anytime (906-228-6095). 

c. Would you be willing to be interviewed for a more in depth case study? Yes. 


